Rpt-ID: RCPESPRJ Georgia Date: 08/06/2014
User: krender Department of Transportation Page 1 of 5
Estimate Summary By Project

Contract ID: B14531-13-000-0 Estimate Number: 0013 Pay Period: 07/01/2014
to 07/31/2014

Contract Location: Time Allowed: 415  Days
1.373 MILES OF WIDENING AND RECONSTRUCTION ON SR Elapsed Calender Days: 415  Days
Percent Time: 100.00
District: 2 Area: 05
Contractor:

PITTMAN CONSTRUCTION COMPANY Date Let: 04/19/2013
P. 0. BOX 155 Date Awarded: 05/03/2013
Date Contract Executed: 05/24/2013
Date Notice to Proceed: 06/12/2013
CONYERS GA 30012-0155 Date Work Began: 07/11/2013
Phone: (770)922-8660 Date Time Stopped: 00/00/0000
Date Accepted: 00/00/0000
Escrow Agent: Adjusted Completion Date: 07/31/2014

Surety Co:  TRAVELERS CASUALTY AND SURETY CO OF AMERICA

Current Contract Amount $2,884,243.69 Counties:
Original Contract Amount $2,116,355.25 Newton
Funds Available $1,312,088.23
Percent Complete 54.51%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
245190- $2,884,243.69 $2,116,355.25 $1,312,088.23 54.51% $231,326.79

Chief Engineer
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07/01/2014
to 07/31/2014

Project Number:

Federal State Project Number:

245190-

SR 212 - WIDENING & RECNST

STP00-0957-00(009)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date

$1,257,724.33
$314,431.13
$1,572,155.46

$1,572,155.46

$1,572,155.46

Prev to Date
$1,072,662.90

$268,165.77

$1,340,828.67

$0.00 $0.00
$1,340,828.67

$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

$1,340,828.67

Total Payable:

This Estimate

$185,061.43
$46,265.36
$231,326.79
$0.00
$231,326.79
$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$231,326.79



Rpt-ID: RCPESPRJ

User: krender

Georgia

Department of Transportation

Estimate Summary By Project

Date: 08/06/2014
Page 3 of 5

Contract ID: B14531-13-000-0 Estimate Number: 0013 Pay Period: 07/01/2014
to 07/31/2014
Project Number 245190-
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0005 150-1000 TRAFFIC CONTROL - LS 1.000 .699
99580.000 .016
.715 $1,593.28 $71,199.70
STP00-0957-00(009)
0010 210-0100 GRADING COMPLETE - LS 1.000 .740
689235.000 .080
.820 $55,138.80 $565,172.70
STP00-0957-00(009)
0015 310-1101 GR AGGR BASE CRS, INCL MATL TN 7,947.000 10,841.630
17.350 2,206.030
13,047.660 $38,274.62 $226,376.90
0020 318-3000 AGGR SURF CRS TN 1,000.000 482.160
17.350 169.300
651.460 $2,937.36 $11,302.83
0059 441-0304 CONC SPILLWAY, TP 4 EA 1.000 .000
1600.000 2.000
2.000 $3,200.00 $3,200.00
0065 441-3999 CONCRETE V GUTTER LF 4,320.000 .000
15.650 4,487.890
4,487.890 $70,235.48 $70,235.48
0075 500-3201 CLASS B CONCRETE, RETAINING WALL CcY 9.000 .000
525.000 13.766
13.766 $7,227.15 $7,227.15
0085 550-1180 STORM DRAIN PIPE, 18 IN, H 1-10 LF 218.000 1,769.100
33.250 .000
1,769.100 $.00 $58,822.58
0090 550-2180 SIDE DRAIN PIPE, 18 IN, H 1-10 LF 1,496.000 581.550
28.750 573.550
1,155.100 $16,489.56 $33,209.13
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Pay Period: 07/01/2014
to 07/31/2014

Project Number 245190-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0105 550-3518 SAFETY END SECTION 18 IN, STORM DRAIN, 6:1EA 65.000 26.000
485.000 26.000
52.000 $12,610.00 $25,220.00
0119 611-3010 RECONSTR DROP INLET, GROUP 1 EA 4.000 .000
1200.000 3.000
3.000 $3,600.00 $3,600.00
0130 668-2100 DROP INLET, GP 1 EA 6.000 3.500
1760.000 5.000
8.500 $8,800.00 $14,960.00
Category Amount: $220,106.25 $1,090,526.47
Category Number: 0020 EROSION CONTROL
0139 603-2181 STN DUMPED RIP RAP, TP 3, 18 IN SY 140.000 49.167
40.000 15.111
64.278 $604.44 $2,571.12
0140 603-7000 PLASTIC FILTER FABRIC SY 140.000 49.167
4.000 15.111
64.278 $60.44 $257.11
0141 700-6910 PERMANENT GRASSING AC 25.000 2.786
790.000 1.598
4.384 $1,262.42 $3,463.36
0163 710-9000 PERMANENT SOIL REINFORCING MAT SY 2,758.000 4,317.333
3.250 950.666
5,267.999 $3,089.66 $17,121.00
Category Amount: $5,016.96 $23,412.59
Category Number: (0030 TEMPORARY EROSION CONTROL
0170 163-0240 MULCH TN 450.000 43.450
75.000 5.381
48.831 $403.58 $3,662.33



Rpt-ID: RCPESPRJ Georgia

User: krender Department of Transportation

Estimate Summary By Project

ContractID: B14531-13-000-0 Estimate Number: 0013

Date: 08/06/2014

Page 5 of 5

Pay Period:

07/01/2014

to 07/31/2014

Project Number 245190-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0030 TEMPORARY EROSION CONTROL
0177 163-0520 CONSTRUCT AND REMOVE TEMPORARY PIPE ¢ LF .000 338.175
14.500 .000
338.175 $.00 $4,903.54
ECTC FA# 1
0219 167-1000 WATER QUALITY MONITORING AND SAMPLING EA 2.000 4.000
100.000 .000
4.000 $.00 $400.00
0224 167-1500 WATER QUALITY INSPECTIONS MO 12.000 11.000
500.000 1.000
12.000 $500.00 $6,000.00
Category Amount: $903.58 $14,965.87
Category Number: 0040 TRAFFIC SIGNS
0269 647-1000 TRAFFIC SIGNAL INSTALLATION NO - LS 1.000 400
53000.000 .100
.500 $5,300.00 $26,500.00
1
Category Amount: $5,300.00 $26,500.00
Category Number: 0010 ROADWAY
0339 643-0105 FIELD FENCE BARBED WIRE, 5 STRANDS LF 1,520.000 1,549.460
5.200 .000
1,549.460 $.00 $8,057.19
Category Amount: $0.00 $8,057.19
Category Number: 0020 EROSION CONTROL
0349 165-0041 MAINTENANCE OF CHECK DAMS - ALL TYPES LF 533.000 2,025.400
1.000 .000
2,025.400 $.00 $2,025.40
Category Amount: $0.00 $2,025.40

Project Total Amount:

$231,326.79 $1,572,155.46



